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Minutes: DSS-13 Weekly Meeting on 9-8-08

DSS-13/28 Engineering Activities: Completed installation of E-stop switch at DSS-28. Completed the preparation for the upcoming VLBI and 11GHz testing at

DSS-13. 

 

Full Sky 4th Order Pointing Model:  No activity, D. Rochblatt is still at CDSCC and plans to be back on 9/15/08. 

 

DSS-13 Remote Operations:  Completed adjusting the preset positions of two outside cameras at DSS-13. Lyle ordered a wireless transmitter and computer

interface which provides weather data upon request from a PC.  This unit will be used to acquire DSS-13 weather data (especially the wind data) to the screen at
SPC-10.  
R. Dorcey is back and starts working on this task as planned.  

Bandwidth and Band-limit of Ka-band System:  The test data has been analyzed. Prelim results show some concern about the quality of data (jump in Top at 31.0

GHz). Work with M. Franco on this data while he is at CDSCC. He plans to be back on 9/27/08.  
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